

Management Dashboard

SAMPLE DATA

Portfolio position as at 19-Sep-2026 · Refreshed automatically from the PMO Lists

Department

All departments

View

Active projects

ACTIVE PROJECTS

24

8 completed this FY

ON TRACK

15

63% of portfolio

AT RISK

6

2 raised this week

DELAYED

3

Escalated to sponsors

AVERAGE PROGRESS

58%

Weighted by active projects

NEEDS ATTENTION


4

Flagged by project managers

Project status

8 of 24 shownView all projects

PROJECT	OWNER / CONSULTANT	STATUS	PROGRESS	CURRENT PHASE	NEXT MILESTONE	DUE	UPDATED
Supplier Portal PRJ-0142	N. Haddad ABC Consulting	On Track	72%	SIT	UAT Kick-off	25-Sep-26	19-Sep
Core Banking Upgrade PRJ-0128	R. Menon XYZ Systems	At Risk	54%	Development	SIT Completion	30-Sep-26	18-Sep
HR Self-Service PRJ-0151	L. Farhat ABC Consulting	Delayed	38%	Requirements	BRD Approval	15-Sep-26	19-Sep
Data Warehouse Phase 2 PRJ-0119	S. Iqbal Northline Data	On Track	61%	Build	Migration Dry Run	08-Oct-26	17-Sep
CRM Migration PRJ-0136	A. Duarte XYZ Systems	At Risk	46%	Design	Solution Sign-off	03-Oct-26	16-Sep
Network Refresh PRJ-0107	M. Okoye Internal IT	On Track	88%	Deployment	Site 4 Cutover	26-Sep-26	19-Sep
e-Invoicing Compliance PRJ-0098	K. Rahman Meridian Advisory	Completed	100%	Closure	PIR Sign-off	12-Sep-26	12-Sep
Document Management PRJ-0160	T. Aziz ABC Consulting	On Hold	22%	Initiation	Budget Approval	—	05-Sep



Bars are proportional to the 24 active projects.

Upcoming milestones

Next 14 days

25-Sep	UAT Kick-off Supplier Portal · N. Haddad
26-Sep	Site 4 Cutover Network Refresh · M. Okoye
30-Sep	SIT Completion Core Banking Upgrade · R. Menon
02-Oct	Go / No-Go Review Supplier Portal · PMO
03-Oct	Solution Sign-off CRM Migration · A. Duarte

Management attention

4 open

HR Self-Service

BRD approval outstanding with Business for 11 days. Sponsor decision requested.

Core Banking Upgrade

Vendor integration defect is holding SIT. Escalation raised with XYZ Systems.

CRM Migration

Data mapping resource gap; two analysts required from 28-Sep.

Document Management

On hold pending FY27 budget decision at October steering committee.

Supplier Portal

PRJ-0142

● On Track

Priority: High

Submit UpdateExport Status Report

Self-service portal for supplier onboarding, document submission and invoice status, integrated with the ERP vendor master.
Replaces the current e-mail and spreadsheet process.

Last updated 19-Sep-2026 by N. Haddad

Project overview

PROJECT OWNER
N. Haddad, Head of Procurement

CONSULTANT / VENDOR
ABC Consulting

PROJECT MANAGER
J. Villanueva

BUSINESS OWNER
Finance Shared Services

START DATE
15-Jun-2026

TARGET COMPLETION
31-Oct-2026

CURRENT PHASE
System Integration Testing

DEPARTMENT
Information Technology

OVERALL PROGRESS

72%

Milestones2 of 5 complete · next due 25-Sep-26

Milestone	Planned	Actual	Status	Completion	Owner
Requirements & BRD sign-off	01-Aug-26	03-Aug-26	Completed	100%	Business Analyst
Build & unit testing	30-Aug-26	28-Aug-26	Completed	100%	ABC Consulting
System integration testing	24-Sep-26	–	In Progress	70%	Test Lead
User acceptance testing	14-Oct-26	–	Not Started	0%	Business Owner
Go-live & hypercare	31-Oct-26	–	Not Started	0%	Project Manager

Risks & issues

Raise new risk

Type	Description	Severity	Owner	Mitigation	Due	Status
Risk	ERP vendor master API rate limits may slow bulk supplier sync	High	IT Integration	Batch window agreed with vendor; escalation path confirmed with ABC Consulting	25-Sep-26	Open
Issue	Two SIT environments unavailable during the 14-Sep infrastructure patch	Medium	Infrastructure	Test window extended by two days; regression pack re-sequenced	18-Sep-26	Closed
Risk	Supplier onboarding training not yet scheduled for 40 key vendors	Medium	Procurement	Training calendar to be issued with the UAT communication pack	06-Oct-26	Open

Update history

Written automatically each time an update is submitted

Date	Status	Progress	Key Update	Next Action	Mgmt Attention
19-Sep-26	On Track	72%	SIT execution progressing to plan; 80% of test cases executed, 6 defects open, none severity 1.	Complete remaining SIT scenarios by 24-Sep	No
12-Sep-26	At Risk	65%	API throughput issue identified during integration testing with the vendor master.	Vendor fix and retest by 17-Sep	Yes
05-Sep-26	On Track	58%	Build completed two days early; SIT environment prepared and test data loaded	Begin SIT cycle 1 on 08-Sep	No

Submit project update

Project managers update here. The dashboard is read-only and refreshes from this form.

Project

Supplier Portal (PRJ-0142)▼

Update date

09/19/2026📅

Overall status

☒ On Track

☐ At Risk

☐ Delayed

☐ On Hold

☐ Completed

Overall progress

72%

Current phase

System Integration Testing▼

Current milestone

System integration testing — due 24-Sep-2026▼

Key update — what management should know this week

SIT execution progressing to plan; 80% of test cases executed, 6 defects open, none severity 1.

Key achievement since last update

Vendor API fix deployed and retested successfully.

Next action

Complete remaining SIT scenarios

Action owner

Test Lead▼

Due date

09/24/2026📅

Management attention required?

☒ No

☐ Yes — escalate to the steering committee

Selecting Yes, or setting the status to At Risk or Delayed, notifies the PMO and the project sponsor automatically.

Supporting document — optional

Choose File

No file chosen

Cancel and return to dashboard

Save as draft

Submit update

What happens when this is submitted

1. The project record in PMO Projects is updated.

2. A dated entry is written to Project Updates.

3. Last Update Date is stamped automatically.

4. The management dashboard reflects the change.

5. Alerts are sent if the status worsens or attention is flagged.

6. The previous values remain visible in the history.